RECEIVED

FORM DPW-CIA 2/05 STATE OF HAWAII
15 1 26 778 Pl o s
MONTHLY ESTIMATE
KAUALBISTRICT BFFICE
DAGS FOR THE MONTHS OF  JULY 2014 - JANUARY 2015
Date: February 26, 2015

CONTRACTOR: Pacific Blue Construction LLC
ADDRESS: 1648 Haleukana Street Contract No. 61474 i
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-10-0626
PROJECT TITLE: ICSD Lihue Radio Facility, Kaual, Emergency Generator
CONTRACT FOR INSPECTION BRANGH USE

[/" SUBMITTAL REGISTER [ 7 COMMENGEMENT REQUIREMENTS
Basic Contract Amount $ 750,782.00  [DUE MONTHLY: {*T PROJECT SCHEDULE

("] DAILY REPORTS () PAYROLL AFFIOAVI

MONTHLY ESTIMATE GHECKLIST  { ‘T GONTRAGT NUMBER

[ {PROJECT NAME AND LOCATION 4LL SIGNATURES
CHANGE ORDERS
Total § 56,464.00
Adjusted Contract Amount $ 807,246.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 750,782.00 100.00% $  56,464.00 $ 807,246.00
Retained REDUCED [ ] $ 100.00 $ - $ 100.00
Amount Subject to Payment $ 750,682.00 $  56,464.00 $ 807,146.00
Payments to Date $ 650,207.00 $  52,144.00 $ 702,351.00
Payments Now Due $ 100,475.00 $ 4,320.00 $ 104,795.00
PaymentNo. FINAL[ ] 8

Remarks:

1. Compuied and Chacked by:

QAWK%L‘ ﬂ"ﬂ

3. Recommended: Praject Inspector or Enginear—+

%M/&m

4, Reoommanded _— Arsa Enginesr/Archilact

2. Fcerify that the above bif is corract, just, that payment has not been received, and all
payrol affidavits have been submitted, are current, or proper deductive exclusions have
been made to this requesi and least 80% of our workforce resides in Hawaii,

Da!a

3/c//s

Date:

2o /’QM

Date: By signature / Tile!

PACIFIC BLUE CONSTRUCTION LLC

Name of Contracter

e /2%

Cate

Branch Chiaf or Distdct Englnaar

The PublicfWork Adrr?;a 7ﬁe

State Public Works Administrator

ders have baen issued and the work performed.

VAR 1 2 2015

Date:




DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2014 - JANUARY 2015

CONTRACTOR: Pacific Blue Construction LLC . Contract No.; 61474
PROJECT TITLE: ICSD Lihue Radio Facility, Kauai, Emergency Generator DAGS Job No.: 14-10-0626
)
@ CONTRACT]
(@] LICENSE BASIC CONTRACT] COMPL. 9%| AMOUNT
6’ PRIME CONTRACTOR {TRADE NO. AMOUNTE TODATE] CMPLIRETN % RETAINED
Pacific Blue Construction LLC | General Contractor BC.23730 $160,427] §160,427] 100.00% 0% $01A

RERENRNNIE EREAEN IENESNNEEENEEEEEE NN

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. % AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE{ CMPLIRETN % RETAINED
Aina Slte Construction, Inc.  [Site Preparation AC-14086 $10,500 $10,500] 100.00% 0% $0
South Pacific Steel Corporatid Reinforcing Bars C-16621 $10,780 $10,780] 100.00% 0% 50
Wellinglon Fence Chain Link Fence and GatyC-22802 $1,000 $1,000] 100.00% 0% 30
Creative Partition Systems  {Drywall, Mtl., Framing, PlaJA8C-12379 $40,000 $40,000] 100.00% 0% $0
Martin Steel Consfructors, Inc]Metal Fabrication Handrail{BC-7337 $12,969 $12,869] 100.00% 0% 50
M & M Painling LLC Water Repellants/Painting | C-23288 $10,585 $10,685} 100.00% 0% 50
Beachside Roofing, LLC Thermoplastic Polyolefin/F|BC-22075 $29,665 $29,565] 100.00% 0% $0
Dorvin D. Leis Company, Inc. |Fuel Slorage Tank & Appu|C-4747 $232,656f $232,656} 100.00% 0% $C
Ran's Electric, inc. Diesel Engine Specialties |C-18916 $232,000] $232,000| 100.00% 0% 50
Kauat Nursery & LandscapingiRelacate Palm Tree/Weed|ABC-10825 $10,000 $10,000] 100.00% 0% $0
Moklhana Pest Control, Inc. |Termite Treatment PCO-614 $300 $300] 100.00% 0% $0
HDIVIOL 10% §0
HOIVIG 10% $0
#DIv/Io! 0% $0
#DIVIO 10% $0
#DIVIO! 10% $0
#DW/OL 10% $0
#DIVI0! 10% $0

Total Retained from Subs $590,355| $590,355 $0iB

$756,782  $780,782

EEENESRSARENENEEEEENEEN NN ENNINEEEENEEEE NN AN A NN N A AN NN NN A NN AN NN SN SN .

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

I certify that the above retentions are correct for this request.

DPata

Checked/Verifiad by:
PACIFIC BLUE CONSTRUCTIONLLC
Name of Contractor T ]
. Initial - Project Inspector or Engineer—
st 6%/{2 4/?%’ B
By Siénature 4 v

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

sovg
121440 1181810 1

Zid 6z 834 &l

i

(3A130d4




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2014 - JANUARY 2015

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 61474

PROJECT TITLE: ICSD Lihue Radio Facility, Kauai, Emergency Generator DAGS Jobh No.: 14-10-0626
o CHANGE]|
‘an" ORDER
o] LICENSE CHANGE ORDER] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NO. AMOUNTY TO DATE| CMPL % RETAINED|

Pacific Bive Construction LLCIGeneral Contractor BC-23730 526,459 $26,459| 100.00% 0% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATIEI CMPI;I %l RETAINED
Martin Steel Constructors, Inc|Railing BC-7337 $2,163 $2,163} 100.00% 0% $0
Ron's Elactrig, Inc. Diesel Engine Specialtes |C-19916 $6,795 $5,795] 100.00% 0% $0
South Pagcific Steel CorporatidReinforcing Bars C-16621 36,019 $6,019{ 100.00% 0% $0
Aina Site Construction, Inc. | Site Preparation AC-14086 $16,028 $16,028] 100.00% 0% $0
#DIV/o! 10% $0
#DIVIQL 10% $0
#OIV/AO! 0% . $0
#DIV/0I 0% 50
#DIV/0! 10% 30
#DIV/0] 10% 30
#DIV/0! 10% $0
#1101 10% ‘ 50
H#OTV/DE 10% $0
HONO 10% $0
HDV/O 10% $0
#HDW/0I 10% $0
#DIVIO! 10% $0
#DIV/G! 10% $0
Total Retained from Subs $30,005 $30,005 3$0|B

$56,454 $56,464

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

1 certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC BLUE CONSTRUCTION LLC

MName of Contractor

m_h
Initial - Project Inspeactor or Engineer
Mo L a2/ T
By éjgnature Date
NOTE:

Columnar totals shall be equal in dollar value fo that on
the Monthly Estimate Sheet

SovQ
121440 LORILSHE IVRY

Zld 9z 84 6l
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DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 8

BILLING MONTH: lJanuary-15

STATE OF HAWAII

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ICSD LIHUE RADIO FACILITY, KAUAI - EMERGENCY GENERATOR

DAGS JOB NO.:

1 4-10-0626

VENDOR CODE: 27347900

CONTRACT NO.:

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

61474

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainaae Amount Pue
01 BOS-455M $35,985.00 ($64,490.00) | $100,475.00
Totals: %$35,985.00 i {$64,490.00) ‘ i $100,475.00
Change Order Payment Suffix: ~2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO9-455M $0.00 (54,029.00) $4,029.00
03 BO9-455M 0 ($291.00) $291.00
Totals: o ($4,320.00) J \ $4,320.00
P ; :
Grand Total: $35,985.00 ’ ; ($68,810.00) J [ $104,795.00 i
o e/

Verified By

Vendor Code

Cost Code

Voucher Neo.

Verified By -

DATE

27347900

3A1

 pigdedle

(This Section for Administrative Services Office Use Only)
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